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CCR No. 97-0305B Logged Date 4 / 1 1 / 9 7 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
External Interfaces B0 Validation changes for ASTER part 2

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Release B RbRs and links need updating based on B0 validation results.

Proposed Solution
RBR attributes updated. ASTER link changes indicated.
Implement table(s)provided(data reflects RTM 1/25/97). Release B RbRs need updating based on B0 validation. Clarification and/or
interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: ‘unverified’ for acceptance and system
verification status; ‘test’ for verification methods; ‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘interface’ for
req type.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS x M&O x

Procurement QO X Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator S. Atallah (signed)  Sandra Atallah/Joan Schessler           4/7/97
Signature Date

Office SMO Office Manager (signed)  Edward J. Nicosia              4/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                              4/11/97
Signature Date
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